42 Amman Hackathon: Next Steps & Timeline

Rating System Project | Rapid Roadmap (Nov 1 – Nov 7)

Hey everyone! Here is the clear roadmap for our upcoming Rating System Hackathon. We'll move through 3 fast-paced stages together to turn your ideas into a deployed system at 42 Amman. The winning team gets Intra Shop rewards, and their code implemented campus-wide!

Stage 1: Idea Pitching & Alignment (Nov 1)

- **Team Pitches (Nov 1):** Each team pitches their Rating System concept and architecture.
- **Final Agreement:** The community and staff discuss, vote, and merge the best features into ONE final agreed-upon spec, this is a product for the community after all!
- **Completion:** Stage 1 completes once the overall system feature spec is locked in.

Stage 2: UI/UX Design (Nov 1 – Nov 3)

- **Design Window (2 Days):** Teams immediately start designing the system layout (Figma or any design software — NO CODE YET!).
- **Feedback Loop:** Teams are welcome and encouraged to get constant feedback from staff/peers before the deadline.
- **Requirements Integration:** The critical core requirements and agreed add-on features must be addressed and solved visually within the **design layout during this phase:**
- Fair rating with standard flag reasons (e.g., Bad Evaluator, Aggressive Behavior).
- Smart anti-abuse & malicious flag protection user flows.
- Privacy controls (learners see only their rating; staff see full administrative analytics).
- **Selection & Wrap-Up:** All teams present their UI/UX. Staff chose the single best design direction.
- **Completion:** Stage 2 completes with the announcement of the winning UI/UX design, which all teams will adopt for implementation.

Stage 3: Implementation & Development (Nov 4 – Nov 7 Final Deadline!)

- **Development Window (3 Days):** 3 days for teams to build the working system in their choice of tech stack based on the approved UI/UX and specs.
- **Final Demo Session:** Final pitches, live system demos, and winner announcement!

> **QUICK ROADMAP SUMMARY**
>
> • Stage 1 (Nov 1): Present ideas & finalize one community spec.
>
> • Stage 2 (Nov 1 – Nov 3): 2 days of UI/UX design, feedback & solving core requirements visually -> Choose winning design.
>
> • Stage 3 (Nov 4 – Nov 7): 3 days of coding with the approved design & features.

> • Final Pitch (Sunday 8 Nov): Live demos & winning team announcement!